COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/10/2012

ESTIMATE SUMMARY 19:29:50
CONTID: C16639 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 16639-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 225.0 DAYS TIME ALLOW: 405 CALENDAR DAYS

SH 392 & I-25 INTERCHANGE RECO PERCENT TIME: 55.56 ORIG TIME ALLOW: 360 CALENDAR DAYS

PROJECT NO: IM 392A-012
SH 392 & I-25 INTERCHANGE RECO
NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/25/2012 DATE TIME STARTED 08/01/2011
ONE PLAIN VIEW RD DATE LET 06/23/2011 DATE WORK BEGAN
DATE AWARDED 07/11/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/28/2011 DATE ACCEPTED
PLAIN wi DATE NOTICE TO PROCEED  08/01/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  19625,361.69  PARTICIPATING $  14,798,256.91 $ 1,506,923.26
AWARD PROJECT AMT:  $  17,523,127.88 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 75.40% TOTAL EARNINGS 14,798,256.91 1,506,923.26
FUNDS AVAILABLE: $  4827,10478  STOCKPILED MATERIALS 179,697.15 -209,808.42
GROSS EARNINGS 14,977,954.06 1,297,114.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -262,846.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 14,715,107.14 1,297,114.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 14,715,107.14 1,297,114.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,297,114.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
25,396.67000 1.000 25,396.67
0010 202-00001 *Removal of Structure 4.000 4.000
EACH 0.000 0.00
1,224.12000 4.000 4,896.48
0015 202-00019 *Removal of Inlet 9.000 9.000
EACH 0.000 0.00
498.79000 9.000 4,489.11
0020 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
498.79000 2.000 997.58
0025 202-00025 *Removal of Ditch Lining 2,475.000 2,475.000
LF 0.000 0.00
6.10000 2,475.000 15,097.50
0030 202-00035 *Removal of Pipe 3,696.000 1,548.000
LF 0.000 0.00
10.16000 1,548.000 15,727.68
0032  202-00200 *Removal of Sidewalk Added SMCO #009 Removal of 83.000 83.000
Sidewalk
SY 0.000 0.00
7.18000 83.000 595.94
0033 202-00201 *Removal of Curb Added SMCO#7 741.000 741.000
LF 0.000 0.00
2.15000 741.000 1,593.15
0035 202-00210 *Removal of Concrete Pavement 10,335.000 7,575.000
53 590.000 2,879.20
4.88000 8,165.000 39,845.20
0040 202-00220 *Removal of Asphalt Mat 28,707.000 26,913.000
SY 1,794.000 5,471.70
3.05000 28,707.000 87,556.35
0045 202-00240 *Removal of Asphalt Mat (Planing) 870.000 314.000
SY 0.000 0.00

6.43000 314.000 2,019.02
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PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00250 *Removal of Pavement Marking 26,945.000 13,901.000
SF 213.000 193.83
0.91000 14,114.000 12,843.74
0055 202-00700 *Removal of Light Standard 16.000 14.000
EACH 0.000 0.00
124.71000 14.000 1,745.94
0060 202-00750 *Removal of Luminaire 14.000 0.000
EACH 0.000 0.00
50.29000 0.000 0.00
0065 202-00810 *Removal of Ground Sign 18.000 18.000
EACH 0.000 0.00
125.71000 18.000 2,262.78
0070 202-00821 *Removal of Sign Panel 4.000 0.000
EACH 0.000 0.00
266.51000 0.000 0.00
0075 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
6,509.95000 1.000 6,509.95
0080 202-01000 *Removal of Fence 3,249.000 3,249.000
LF 0.000 0.00
0.96000 3,249.000 3,119.04
0085 202-01130 *Removal of Guardrail Type 3 3,369.000 3,363.000
LF 0.000 0.00
2.01000 3,363.000 6,759.63
0090 202-01200 *Removal of Tensioned Cable Barrier 653.000 653.000
LF 0.000 0.00
2.61000 653.000 1,704.33
0095 202-04000 *Plug Structure 2.000 2.000
EACH 0.000 0.00
379.94000 2.000 759.88
0100 202-04001 *Plug Culvert 4.000 4.000
EACH 0.000 0.00
379.94000 4.000 1,519.76
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PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 202-05150 *Sandblasting 20,000.000 0.000
SF 0.000 0.00
0.91000 0.000 0.00
0110 203-00060 *Embankment Material (Complete In Place) 182,304.000 173,428.000
CY 5,509.000 26,608.47
4.83000 178,937.000 864,265.71
0115 203-00062 *Embankment Material (Complete In Place) (Speci al) 65,630.000 63,051.000
CY 1,804.000 10,084.36
5.59000 64,855.000 362,539.45
0120 203-00100 *Muck Excavation 1,000.000 0.000
cY 56.000 1,137.92
20.32000 56.000 1,137.92
0125 203-01100 *Proof Rolling 25.000 14.250
HOUR 0.750 60.95
81.27000 15.000 1,219.05
0130 203-01500 *Blading 400.000 0.000
HOUR 53.250 4,598.14
86.35000 53.250 4,598.14
0135 203-01510 *Backhoe 400.000 41.000
HOUR 50.000 4,317.50
86.35000 91.000 7,857.85
0140 203-01550 *Dozing 400.000 10.000
HOUR 0.000 0.00
101.59000 10.000 1,015.90
0145 203-01594 *Combination Loader 400.000 0.000
HOUR 0.000 0.00
81.27000 0.000 0.00
0150 203-01597 *Potholing 248.500 248.500
HOUR 0.000 0.00
165.94000 248.500 41,236.09
0153  206-00000 *Structure Excavation Added SMCO#005, Str Exc a t 984.000 984.000
Roadway
CY 0.000 0.00
3.56000 984.000 3,503.04



CONTID: C16639 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 206-00065 *Structure Backfill (Flow-Fill) 30.000 30.000
CcY 0.000 0.00
75.17000 30.000 2,255.10
0160 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
10,142.44000 1.000 10,142.44
0165 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0170 206-01785 Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0175 207-00205 *Topsoil 10,900.000 1,540.000
CcY 3,500.000 12,460.00
3.56000 5,040.000 17,942.40
0180 207-00310 *Stockpile Wetland Topsoil 5,200.000 1,218.000
CY 0.000 0.00
7.62000 1,218.000 9,281.16
0185 208-00002 *Erosion Log (12 Inch) 4,960.000 2,910.000
LF 0.000 0.00
5.08000 2,910.000 14,782.80
0190 208-00020 *Silt Fence 6,522.000 6,522.000
LF 0.000 0.00
0.98000 6,522.000 6,391.56
0195 208-00034 *Gravel Bag 1,341.000 1,341.000
LF 0.000 0.00
4.15000 1,341.000 5,565.15
0200 208-00045 *Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
1,036.81000 5.000 5,184.05
0205 208-00051 *Storm Drain Inlet Protection (Type 1) 900.000 0.000
LF 0.000 0.00
4.67000 0.000 0.00
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PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 208-00070 *Vehicle Tracking Pad 27.000 27.000
EACH 0.000 0.00
2,500.21000 27.000 67,505.67
0213 208-00103 Removal and Disposal of Sediment (Labor) SMCO#1 3 22.500 19.000
HOUR 3.500 128.94
36.84000 22.500 828.90
0215 208-00105 Removal and Disposal of Sediment (Equipment) 200.000 0.000
HOUR 0.000 0.00
115.31000 0.000 0.00
0220 208-00206 Erosion Control Supervisor 315.000 239.000
DAY 20.000 500.00
25.00000 259.000 6,475.00
0225 210-00015 *Reset End Section 3.000 3.000
EACH 0.000 0.00
338.28000 3.000 1,014.84
0230 210-00810 *Reset Ground Sign 35.000 0.000
EACH 0.000 0.00
60.34000 0.000 0.00
0235 210-00815 *Reset Sign Panel 33.000 33.000
EACH 0.000 0.00
55.31000 33.000 1,825.23
0240 210-00831 *Reset Traffic Signal Head 13.000 9.000
EACH 0.000 0.00
135.77000 9.000 1,221.93
0245 210-00848 *Reset Traffic Signal Controller and Cabinet 2.000 2.000
EACH 0.000 0.00
2,108.97000 2.000 4,217.94
0250 210-00865 *Reset Pedestrian Signal Head 4.000 2.000
EACH 0.000 0.00
50.29000 2.000 100.58
0255 210-00890 *Reset Intersection Detection System (Camera) 1.000 1.000
EACH 0.000 0.00

2,180.38000 1.000 2,180.38
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PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 210-01000 *Reset Fence 439.000 0.000
LF 0.000 0.00
6.13000 0.000 0.00
0265 210-01011 *Reset Gate 1.000 0.000
EACH 0.000 0.00
266.51000 0.000 0.00
0268 210-04010 Adj Manhole SMCO#11 1.000 1.000
EACH 0.000 0.00
419.43000 1.000 419.43
0270 210-04050 Adjust Valve Box 4.000 4.000
EACH 0.000 0.00
251.43000 4.000 1,005.72
0275 212-00006 *Seeding (Native) 59.000 0.000
ACRE 0.000 0.00
699.85000 0.000 0.00
0280 212-00032 *Soil Conditioning 30.000 0.000
ACRE 0.000 0.00
2,384.67000 0.000 0.00
0285 213-00003 *Mulching (Weed Free) 89.000 0.000
ACRE 0.000 0.00
622.09000 0.000 0.00
0290 213-00008 *Mulching (Wood Chip) 28,500.000 0.000
CF 0.000 0.00
2.31000 0.000 0.00
0295 213-00061 *Mulch Tackifier 12,600.000 0.000
LB 0.000 0.00
2.70000 0.000 0.00
0300 213-00065 *Inorganic Mulch 20.000 0.000
CY 0.000 0.00
207.36000 0.000 0.00
0305 213-00100 *Soil Binder 59.000 6.700
ACRE 0.000 0.00
829.45000 6.700 5,657.32
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PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 213-00705 *Landscape Boulder (Special) 679.000 0.000
EACH 24.000 15,689.04
653.71000 24.000 15,689.04
0310 MATERIAL ALLOWANCE 82.000
EACH -24.000 -5,928.00
247.00000 58.000 14,326.00
0310 MATERIAL ALLOWANCE 0.000
EACH 34.000 8,398.00
247.00000 34.000 8,398.00
0315 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
19,181.02000 0.000 0.00
0320 214-00225 *Deciduous Tree (2.5 Inch Caliper) 19.000 0.000
EACH 0.000 0.00
331.78000 0.000 0.00
0325 214-00350 *Deciduous Shrub (5 Gallon Container) 3,612.000 0.000
EACH 0.000 0.00
22.81000 0.000 0.00
0330 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 69.000 0.000
EACH 0.000 0.00
155.52000 0.000 0.00
0335 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 106.000 0.000
EACH 6.000 2,488.38
414.73000 6.000 2,488.38
0340 214-00910 *Perennials (1 Gallon Container) 2,398.000 0.000
EACH 0.000 0.00
10.37000 0.000 0.00
0345 216-00041 *Soil Retention Blanket (Straw/Coconut) 8,200.000 0.000
SY 0.000 0.00
1.35000 0.000 0.00
0350 216-00211 *Soil Retention Blanket (Excelsior) 6,483.000 0.000
SY 0.000 0.00
1.76000 0.000 0.00
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PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 216-00303 *Turf Reinforcement Mat (Class 3) 6,483.000 0.000
SY 0.000 0.00
9.33000 0.000 0.00
0360  217-00000 *Herbicide Treatment 286,528.000 42,573.000
SY 0.000 0.00
0.06000 42,573.000 2,554.38
0365 240-00100 *Prairie Dog Management 1.000 1.000
LS 0.000 0.00
20,114.16000 1.000 20,114.16
0367 304-03000 *Aggregate Base Course (Class 3) Added SMCO#6 3 4" 344.390 344.390
Washed Rock
TON 0.000 0.00
23.17000 344.390 7,979.52
0370  304-06000 *Aggregate Base Course (Class 6) 20,833.370 16,776.930
TON 4,056.440 49,448.00
12.19000 20,833.370 253,958.78
0371  304-06007 *Aggregate Base Course (Class 6) Added SMCO#8. Base 2,409.000 2,409.000
Course by Vol.
CY 0.000 0.00
19.20000 2,409.000 46,252.80
0373  304-09014 *Aggregate Base Course (Special) Added SMCO#6 T racking 792.760 792.760
Pad Replenishment
TON 0.000 0.00
24.15000 792.760 19,145.15
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 200.000 136.170
TON 4.420 595.64
134.76000 140.590 18,945.91
0380 403-33751 *Hot Mix Asphalt (Grading S) (75) (PG 64-28) 3,447.000 2,257.090
TON 0.000 0.00
72.31000 2,257.090 163,210.18
0385 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,123.400 2,017.490
TON 0.000 0.00
75.53000 2,017.490 152,381.02
0390 412-00850 *Concrete Pavement (8-1/2 Inch) 14,002.000 13,688.000
SY 0.000 0.00
35.74000 13,688.000 489,209.12
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0395 412-00870 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,749.000 1,317.000
SY 0.000 0.00
54.73000 1,317.000 72,079.41
0400  412-00900 *Concrete Pavement (9 Inch) 28,076.000 20,099.000
53 7,977.000 309,906.45
38.85000 28,076.000 1,090,752.60
0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars on 4 In voices 1,529.996
SY -1,529.996 -6,018.24
3.93350 0.000 0.00
0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars,Burlap onb 17,112.000
Invoices
SY -6,447.000 -30,365.37
4.71000 10,665.000 50,232.15
0405  412-00920 *Concrete Pavement (9 Inch) (Fast Track) 5,551.000 3,778.000
SY 0.000 0.00
58.61000 3,778.000 221,428.58
0410 420-00103 *Geotextile (Erosion Control) (Class 2) 1,312.000 507.000
SY 110.000 442.20
4.02000 617.000 2,480.34
0412  420-00132 *Geotextile (Separator) (Class 1) Added SMCO#6 Mirafi 0.000 0.000
180N (Roll=15'x300")
SY 0.000 0.00
2.62000 0.000 0.00
0415  420-00200 *Geotextile (Weed Barrier) 4,356.000 1,563.000
SY 0.000 0.00
7.54000 1,563.000 11,785.02
0420 503-00018 *Drilled Caisson (18 Inch) 24.000 20.000
LF 0.000 0.00
105.60000 20.000 2,112.00
0425 503-00036 *Drilled Caisson (36 Inch) 30.000 30.000
LF 0.000 0.00
191.08000 30.000 5,732.40
0430 503-00042 *Drilled Caisson (42 Inch) 51.000 51.000
LF 0.000 0.00
204.16000 51.000 10,412.16
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CAT NO0200 ROADWAY
0435 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
264.50000 21.000 5,554.50
0440 503-00054 *Drilled Caisson (54 Inch) 63.000 63.000
LF 0.000 0.00
316.80000 63.000 19,958.40
0445 503-00210 *Aggregate Column Ground Improvement 1.000 1.000
LS 0.000 0.00
621,024.71000 1.000 621,024.71
0450  506-00010 *Riprap (Special) 1,850.000 0.000
CY 0.000 0.00
96.51000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
CY 240.000 4,800.00
20.00000 240.000 4,800.00
0455  506-00100 *Riprap (Gabions) 6.000 0.000
CY 0.000 0.00
92.45000 0.000 0.00
0460 506-00212 *Riprap (12 Inch) 541.000 463.000
CcY 43.000 1,965.53
45.71000 506.000 23,129.26
0462 506-01020 *Geogrid Reinforcement SMCO#6 Tensar BX-1100 13 .1'/164' 4,774.000 4,774.000
(239SY/Roll)
SY 0.000 0.00
5.40000 4,774.000 25,779.60
0465  507-00000 *Concrete Slope and Ditch Paving 21.000 0.000
CY 16.000 8,045.60
502.85000 16.000 8,045.60
0470 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 6.000 0.000
TON 0.000 0.00
321.83000 0.000 0.00
0475 601-01000 *Concrete Class B 37.000 11.900
CY 0.000 0.00
356.08000 11.900 4,237.35
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CAT NO0200 ROADWAY
0480 602-00000 *Reinforcing Steel 624.000 547.000
LB 0.000 0.00
0.82000 547.000 448.54
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 18.000 0.000
LF 16.000 601.44
37.59000 16.000 601.44
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,841.000 2,008.000
LF 0.000 0.00
38.60000 2,008.000 77,508.80
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 901.000 901.000
LF 0.000 0.00
55.87000 901.000 50,338.87
0497  603-01305 30 In RCP (CIP) Added SMCO#17 8.000 0.000
LF 8.000 935.44
116.93000 8.000 935.44
0500 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 745.000 745.000
LF 0.000 0.00
93.46000 745.000 69,627.70
0505  603-05018 *18 Inch Reinforced Concrete End Section 19.000 15.000
EACH 0.000 0.00
456.12000 15.000 6,841.80
0510 603-05024 *24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
904.12000 2.000 1,808.24
0515 603-05036 *36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,076.82000 1.000 1,076.82
0520  604-00305 *Inlet Type C (5 Foot) 5.000 4.000
EACH 0.000 0.00
2,052.05000 4.000 8,208.20
0525  604-00505 *Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,032.36000 2.000 6,064.72



CONTID: C16639 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 16639-BID ESTIMATE RUN 07/10/2012
PROJECT: IM 392A-012 ESTIMATE NO: 0011 19:29:50
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0530 604-00510 *Inlet Type D (10 Foot) 2.000 2.000
EACH 0.000 0.00
3,768.86000 2.000 7,537.72
0535 604-19205 *Inlet Type R L 10 (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,652.67000 1.000 4,652.67
0540 604-19210 *Inlet Type R L 10 (10 Foot) 5.000 5.000
EACH 0.000 0.00
5,988.53000 5.000 29,942.65
0545 604-19215 *Inlet Type R L 10 (15 Foot) 1.000 1.000
EACH 0.000 0.00
7,710.43000 1.000 7,710.43
0550 604-26005 *Vane Grate Inlet (Double) (5 Foot) 4.000 3.800
EACH 0.000 0.00
3,799.34000 3.800 14,437.49
0555 604-26010 *Vane Grate Inlet (Double) (10 Foot) 2.000 1.900
EACH 0.000 0.00
4,302.20000 1.900 8,174.18
0560 604-30005 *Manhole Slab Base (5 Foot) 4.000 3.000
EACH 1.000 1,676.18
1,676.18000 4.000 6,704.72
0565 604-30010 *Manhole Slab Base (10 Foot) 4.000 4.000
EACH 0.000 0.00
2,453.32000 4.000 9,813.28
0570 604-30015 *Manhole Slab Base (15 Foot) 3.000 3.000
EACH 0.000 0.00
3,926.33000 3.000 11,778.99
0575  604-50700 *Meter Vault 4.000 3.000
EACH 0.000 0.00
3,596.17000 3.000 10,788.51
0580 605-00040 *4 Inch Perforated Pipe Underdrain 1,835.000 739.000
LF 790.000 11,921.10
15.09000 1,529.000 23,072.61
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0585 605-82200 *French Drain 1,000.000 0.000
LF 0.000 0.00
12.07000 0.000 0.00
0590 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,613.000 900.000
LF 0.000 0.00
15.14000 900.000 13,626.00
0590 MATERIAL ALLOWANCE 2,713.000
LF 0.000 0.00
4.66000 2,713.000 12,642.58
0590 MATERIAL ALLOWANCE 3,613.000
LF 0.000 0.00
3.29866 3,613.000 11,918.06
0595 606-00710 *Guardrail Type 7 (Style CA) 895.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0600 606-00740 *Guardrail Type 7 (Style CE) 1,083.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0605 606-01340 *End Anchorage Type 3D 8.000 1.000
EACH 0.000 0.00
508.99000 1.000 508.99
0605 MATERIAL ALLOWANCE 7.000
EACH 0.000 0.00
33.75000 7.000 236.25
0610 606-01370 *Transition Type 3G 6.000 0.000
EACH 0.000 0.00
939.58000 0.000 0.00
0610 MATERIAL ALLOWANCE 6.000
EACH 0.000 0.00
406.00000 6.000 2,436.00
0615 606-01380 *Transition Type 3H 1.000 0.000
EACH 0.000 0.00
558.72000 0.000 0.00
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0615 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
306.00000 1.000 306.00
0620 606-02003 *End Anchorage (Nonflared) 2.000 0.000
EACH 0.000 0.00
1,733.84000 0.000 0.00
0620 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
1,355.00000 2.000 2,710.00
0625 606-02005 *End Anchorage (Flared) 8.000 0.000
EACH 1.000 1,332.01
1,332.01000 1.000 1,332.01
0625 MATERIAL ALLOWANCE 8.000
EACH -1.000 -995.00
995.00000 7.000 6,965.00
0630 606-20014 *Tensioned Cable Barrier (TL-4) 341.000 0.000
LF 0.000 0.00
23.48000 0.000 0.00
0630 MATERIAL ALLOWANCE 341.000
LF 0.000 0.00
11.96000 341.000 4,078.36
0635 606-21010 *End Anchorage (Tensioned Cable Barrier) 2.000 1.000
EACH 0.000 0.00
4,177.97000 1.000 4,177.97
0635 MATERIAL ALLOWANCE (Qty 2 Remaining prior to Es t #6) 1.000
EACH 0.000 0.00
2,927.50000 1.000 2,927.50
0640 607-00005 *End Post 1.000 0.000
EACH 0.000 0.00
135.72000 0.000 0.00
0645 607-00010 *Corner and Line Brace Post 10.000 0.000
EACH 0.000 0.00
183.34000 0.000 0.00
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0650 607-01000 *Fence Barbed Wire with Metal Posts 2,226.000 0.000
LF 0.000 0.00
1.26000 0.000 0.00
0655 607-11525 *Fence (Plastic) 3,961.000 3,961.000
LF 0.000 0.00
3.02000 3,961.000 11,962.22
0660 608-00006 *Concrete Sidewalk (6 Inch) 1,591.000 1,389.000
SY 52.000 1,433.64
27.57000 1,441.000 39,728.37
0665 608-00010 *Concrete Curb Ramp 264.400 264.400
SY 0.000 0.00
112.31000 264.400 29,694.76
0670 609-21010 *Curb and Gutter Type 2 (Section I-B) 918.000 287.000
LF 631.000 5,893.54
9.34000 918.000 8,574.12
0675 609-21011 *Curb and Gutter Type 2 (Section I-M) 3,865.000 2,013.000
LF 0.000 0.00
10.98000 2,013.000 22,102.74
0680 609-21020 *Curb and Gutter Type 2 (Section II-B) 3,611.000 3,160.000
LF 451.000 4,974.53
11.03000 3,611.000 39,829.33
0685  609-24002 *Gutter Type 2 (2 Foot) 2,800.000 0.000
LF 1,134.000 31,264.38
27.57000 1,134.000 31,264.38
0690 609-60011 *Curb Type 6 (Section M) 792.000 0.000
LF 0.000 0.00
7.04000 0.000 0.00
0695  610-00030 *Median Cover Material (Concrete) 3,022.000 975.000
SF 850.000 5,644.00
6.64000 1,825.000 12,118.00
0700 610-00110 *Median Edging 2,642.000 694.000
LF 684.000 6,285.96
9.19000 1,378.000 12,663.82
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0705 612-00001 *Delineator (Type I) 154.000 0.000
EACH 0.000 0.00
24.14000 0.000 0.00
0710  612-00002 *Delineator (Type II) 21.000 0.000
EACH 0.000 0.00
24.14000 0.000 0.00
0715 612-00003 *Delineator (Type Il) 23.000 0.000
EACH 0.000 0.00
24.14000 0.000 0.00
0720 613-00075 *3/4 Inch Electrical Conduit 360.000 0.000
LF 0.000 0.00
1.51000 0.000 0.00
0725 613-00150 *1-1/2 Inch Electrical Conduit 360.000 0.000
LF 0.000 0.00
4.02000 0.000 0.00
0730 613-00151 *1-1/2 Inch Electrical Conduit (Jacked) 411.000 355.000
LF 56.000 788.48
14.08000 411.000 5,786.88
0735 613-00201 *2 Inch Electrical Conduit (Jacked) 140.000 140.000
LF 0.000 0.00
15.94000 140.000 2,231.60
0740 613-00306 *3 Inch Electrical Conduit (Bored) 820.000 820.000
LF 0.000 0.00
17.85000 820.000 14,637.00
0745 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 5,280.000 3,982.000
LF 1,298.000 8,294.22
6.39000 5,280.000 33,739.20
0750 613-01200 *2 Inch Electrical Conduit (Plastic) 3,970.000 2,765.000
LF 340.000 2,308.60
6.79000 3,105.000 21,082.95
0755  613-01300 *3 Inch Electrical Conduit (Plastic) 3,410.000 2,303.000
LF 98.000 788.90
8.05000 2,401.000 19,328.05
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0760 613-10000 *Wiring 1.000 0.110
LS 0.640 23,631.72
36,924.57000 0.750 27,693.43
0765 613-34400 *Light Standard Metal (40 Foot) 13.000 0.000
EACH 2.000 3,278.60
1,639.30000 2.000 3,278.60
0765 MATERIAL ALLOWANCE 13.000
EACH -2.000 -2,060.00
1,030.00000 11.000 11,330.00
0770 613-40000 *Concrete Foundation Pad 2.000 0.000
EACH 0.000 0.00
1,012.75000 0.000 0.00
0775 613-40010 *Light Standard Foundation 7.000 1.000
EACH 0.000 0.00
1,013.75000 1.000 1,013.75
0780 613-50100 *Lighting Control Center 2.000 0.000
EACH 0.000 0.00
7,648.41000 0.000 0.00
0785 613-50210 *Temporary Lighting 1.000 0.750
LS 0.000 0.00
19,973.36000 0.750 14,980.02
0790 613-70150 *Luminaire High Pressure Sodium (150 Watt) 4.000 4.000
EACH 0.000 0.00
2,137.13000 4.000 8,548.52
0795 613-70250 *Luminaire High Pressure Sodium (250 Watt) 39.000 3.000
EACH 5.000 1,765.00
353.00000 8.000 2,824.00
0795 MATERIAL ALLOWANCE Luminaire HPS (150W) 21.000
EACH -5.000 -800.00
160.00000 16.000 2,560.00
0800 613-70400 *Luminaire High Pressure Sodium (400 Watt) 9.000 0.000
EACH 3.000 1,221.93
407.31000 3.000 1,221.93
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0800 MATERIAL ALLOWANCE Luminaire HPS (400W) 9.000
EACH -3.000 -600.00
200.00000 6.000 1,200.00
0805 614-00011 *Sign Panel (Class 1) 306.000 0.000
SF 100.000 2,011.00
20.11000 100.000 2,011.00
0810 614-00012 *Sign Panel (Class Il) 121.000 0.000
SF 40.000 925.20
23.13000 40.000 925.20
0815 614-00013 *Sign Panel (Class ) 966.000 0.000
SF 0.000 0.00
35.20000 0.000 0.00
0820 614-00615 *Steel Sign Post (W 6x15) 237.000 0.000
LF 0.000 0.00
41.23000 0.000 0.00
0825 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 275.000 0.000
LF 0.000 0.00
13.07000 0.000 0.00
0830 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 15.000 0.000
Slipbase
EACH 1.000 62.35
62.35000 1.000 62.35
0835 614-03001 *Concrete Footing (Type 1) 6.000 0.000
EACH 0.000 0.00
1,055.99000 0.000 0.00
0840 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,156.57000 0.000 0.00
0845 614-70117 *Pedestrian Signal Face (16) 16.000 2.000
EACH 14.000 6,321.84
451.56000 16.000 7,224.96
0850 614-70336 *Traffic Signal Face (12-12-12) 27.000 4.000
EACH 23.000 15,613.55
678.85000 27.000 18,328.95
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0855  614-70560 *Traffic Signal Face (12-12-12-12-12) 6.000 2.000
EACH 4.000 4,453.28
1,113.32000 6.000 6,679.92
0860 614-72860 *Pedestrian Push Button 18.000 2.000
EACH 16.000 2,606.88
162.93000 18.000 2,932.74
0865 614-72866 *Fire Preemption Unit and Timer 8.000 2.000
EACH 6.000 13,227.06
2,204.51000 8.000 17,636.08
0865 MATERIAL ALLOWANCE Fire Preemption Unit & Timer 6.000
Constituent Mtls
EACH -6.000 -8,630.25
1,438.37500 0.000 0.00
0870 614-72886 *Intersection Detection System (Camera) 10.000 0.000
EACH 10.000 66,427.00
6,642.70000 10.000 66,427.00
0870 MATERIAL ALLOWANCE Vantage Edge 2 Cameras, Gade s Sales 10.000
to WL
EACH -10.000 -45,250.00
4,525.00000 0.000 0.00
0875 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
11,196.55000 1.000 11,196.55
0875 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
7,870.00000 0.000 0.00
0880 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 3.000 1.000
EACH 2.000 22,608.32
11,304.16000 3.000 33,912.48
0880 MATERIAL ALLOWANCE 1.000
EACH -1.000 -7,950.00
7,950.00000 0.000 0.00
0885 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000 0.000
EACH 1.000 22,629.44
22,629.44000 1.000 22,629.44
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0885 MATERIAL ALLOWANCE 1.000
EACH -1.000 -16,100.00
16,100.00000 0.000 0.00
0890 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 3.000 0.000
EACH 3.000 66,756.90
22,252.30000 3.000 66,756.90
0890 MATERIAL ALLOWANCE 3.000
EACH -3.000 -47,460.00
15,820.00000 0.000 0.00
0895 614-82020 *Traffic Signal Pole Steel (2 Mast Arm) 2.000 2.000
EACH 0.000 0.00
19,486.60000 2.000 38,973.20
0895 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
14,200.00000 0.000 0.00
0900 614-84000 *Traffic Signal Pedestal Pole Steel 6.000 2.000
EACH 4.000 3,065.40
766.35000 6.000 4,598.10
0905 614-86106 *Telemetry (Field)(Install Only) 5.000 1.000
EACH 4.000 3,375.16
843.79000 5.000 4,218.95
0910 614-86246 *Controller (Type 170E-HC11) 3.000 1.000
EACH 2.000 38,369.78
19,184.89000 3.000 57,554.67
0915 614-86800 *Uninterrupted Power Supply 3.000 1.000
EACH 2.000 14,297.14
7,148.57000 3.000 21,445.71
0920 615-00030 *Embankment Protector Type 3 6.000 0.000
EACH 0.000 0.00
1,508.56000 0.000 0.00
0925 615-00050 *Embankment Protector Type 5 3.000 0.000
EACH 0.000 0.00
1,257.14000 0.000 0.00
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0930 619-10120 *12 Inch Welded Steel Pipe 108.000 108.000
LF 0.000 0.00
132.06000 108.000 14,262.48
0935 619-40080 *1 Inch Copper Pipe 144.000 119.000
LF 25.000 1,523.75
60.95000 144.000 8,776.80
0940 619-50080 *1 Inch Plastic Pipe 10,520.000 0.000
LF 180.000 55.80
0.31000 180.000 55.80
0945 619-50100 *1-1/4 Inch Plastic Pipe 500.000 0.000
LF 0.000 0.00
0.62000 0.000 0.00
0950 619-50120 *1-1/2 Inch Plastic Pipe 4,240.000 1,296.000
LF 430.000 447.20
1.04000 1,726.000 1,795.04
0955 619-50200 *2-1/2 Inch Plastic Pipe 292.000 292.000
LF 0.000 0.00
1.14000 292.000 332.88
0960 619-50240 *3 Inch Plastic Pipe 950.000 950.000
LF 0.000 0.00
1.97000 950.000 1,871.50
0965 619-50320 *4 Inch Plastic Pipe 2,112.000 2,112.000
LF 0.000 0.00
25.40000 2,112.000 53,644.80
0970 619-50640 *8 Inch Plastic Pipe 1,300.000 1,186.000
LF 13.000 475.41
36.57000 1,199.000 43,847.43
0975 619-50800 *10 Inch Plastic Pipe 1,944.000 1,944.000
LF 0.000 0.00
43.68000 1,944.000 84,913.92
0980 619-71548 *6 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00

5,826.00000 1.000 5,826.00
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0985 619-71596 *12 Inch Air and Vacuum Valve 1.000 1.000
EACH 0.000 0.00
6,430.44000 1.000 6,430.44
0990  619-75000 *Cast Iron Valve Box 22.000 12.000
EACH 0.000 0.00
89.40000 12.000 1,072.80
0995 619-75032 *4 Inch Gate Valve 11.000 8.000
EACH 0.000 0.00
519.11000 8.000 4,152.88
1000 619-75064 *8 Inch Gate Valve 4.000 2.000
EACH 0.000 0.00
1,026.03000 2.000 2,052.06
1005 619-76096 *12 Inch Eccentric Plug Valve 7.000 6.000
EACH 0.000 0.00
3,108.55000 6.000 18,651.30
1010 619-77300 *Corporation Stop 2.000 1.000
EACH 1.000 387.05
387.05000 2.000 774.10
1015 619-78048 *6 Inch Fire Hydrant 1.000 1.000
EACH 0.000 0.00
2,956.17000 1.000 2,956.17
1020  621-00450 *Detour Pavement 13,813.000 13,813.000
SY 0.000 0.00
40.17000 13,813.000 554,868.21
1025 623-00162 *Drip Emitter Tubing 65,900.000 0.000
LF 2,550.000 1,096.50
0.43000 2,550.000 1,096.50
1030 623-00168 *1 Inch Emitter Valve Assembly 27.000 0.000
EACH 1.000 184.55
184.55000 1.000 184.55
1035 623-00186 *3/4 Inch Flush Unit 163.000 0.000
EACH 7.000 192.36
27.48000 7.000 192.36
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1040 623-01708 *1 Inch Backflow Preventer 2.000 0.000
EACH 1.000 1,787.47
1,787.47000 1.000 1,787.47
1045 623-03004 *3/4 In Drip Zone Control Valve 75.000 0.000
EACH 3.000 192.84
64.28000 3.000 192.84
1050 623-03108 *1 Inch Automatic Control Valve 2.000 0.000
EACH 1.000 103.69
103.69000 1.000 103.69
1055 623-04000 *Control Wire 24 Volt 18,500.000 700.000
LF 0.000 0.00
0.21000 700.000 147.00
1060 623-04008 *1 Inch Quick-Coupler Valve 15.000 0.000
EACH 1.000 155.52
155.52000 1.000 155.52
1065 623-05012 *1-1/2 Inch Gate Valve 8.000 0.000
EACH 1.000 68.43
68.43000 1.000 68.43
1070  623-06900 *Valve Box 27.000 0.000
EACH 10.000 829.40
82.94000 10.000 829.40
1075 623-08118 *18 Station Automatic Controller 2.000 0.000
EACH 0.000 0.00
2,521.53000 0.000 0.00
1080 624-20018 *18 Inch Drainage Pipe (Class 0) 103.000 0.000
LF 0.000 0.00
45.71000 0.000 0.00
1085 624-24018 *18 Inch Drainage Pipe (Class 4) 31.000 0.000
LF 0.000 0.00
51.81000 0.000 0.00
1090 624-26036 *36 Inch Drainage Pipe (Class 6) 152.000 152.000
LF 0.000 0.00
128.00000 152.000 19,456.00
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1095 625-00000 *Construction Surveying 1.000 0.894
LS 0.037 3,779.39
102,145.74000 0.931 95,097.68
1096  625-00001 *Construction Surveying (Hourly) 180.000 146.000
HOUR 34.000 3,400.00
100.00000 180.000 18,000.00
1100 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,475,000.00000 1.000 1,475,000.00
1105 626-01000 *Public Information Services 1.000 0.500
LS 0.250 1,257.14
5,028.54000 0.750 3,771.41
1110 627-00005 *Epoxy Pavement Marking 188.000 0.000
GAL 0.000 0.00
82.47000 0.000 0.00
1115 627-00011 *Pavement Marking Paint (Waterborne) 680.000 610.000
GAL 70.000 2,886.10
41.23000 680.000 28,036.40
1120  627-00025 *4 Inch Pavement Marking Tape (Removable) 22,601.000 8,294.000
LF 4,829.000 9,706.29
2.01000 13,123.000 26,377.23
1125 627-03003 *Preformed Plastic Pavement Marking (Type C) (I nlaid) 899.000 0.000
SF 0.000 0.00
10.06000 0.000 0.00
1130 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 2,377.000 56.000
SF 0.000 0.00
13.07000 56.000 731.92
1135 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 4,353.000 0.000
Line
) SF 0.000 0.00
10.06000 0.000 0.00
1140  630-00000 *Flagging 12,500.000 7,384.850
HOUR 820.500 9,903.44
12.07000 8,205.350 99,038.57
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1145  630-00007 *Traffic Control Inspection 168.000 82.000
DAY 7.000 322.63
46.09000 89.000 4,102.01
1150 630-00012 *Traffic Control Management 359.000 216.000
DAY 21.000 6,741.00
321.00000 237.000 76,077.00
1155 630-00015 *Uniformed Traffic Control Coordination 150.000 12.000
HOUR 1.000 5.03
5.03000 13.000 65.39
1160 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 2.400 6,034.25
2,514.27000 5.400 13,577.06
1165 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 6.000
EACH 4.800 965.47
201.14000 10.800 2,172.31
1170  630-80336 *Barricade (Type 3 M-B) (Temporary) 15.000 2.500
EACH 2.000 402.28
201.14000 4.500 905.13
1175 630-80341 *Construction Traffic Sign (Panel Size A) 233.000 116.500
EACH 93.200 4,687.03
50.29000 209.700 10,545.81
1180 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 65.000
EACH 52.000 13,074.36
251.43000 117.000 29,417.31
1185 630-80343 *Construction Traffic Sign (Panel Size C) 28.000 13.500
EACH 10.800 10,861.67
1,005.71000 24.300 24,438.75
1187 630-80344 *Construction Traffic Sign (Special) Added SMCO #6 137.000 68.500
SF 54.800 1,205.60
22.00000 123.300 2,712.60
1190 630-80355 Portable Message Sign Panel 5.000 2.500
EACH 2.000 12,200.00

6,100.00000 4.500 27,450.00
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1193  630-80359 *Portable Message Sign Panel Added SMCO#8: VMB by Day 104.000 104.000
DAY 0.000 0.00
137.50000 104.000 14,300.00
1195 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 2.000 0.000
Type
ype) EACH 0.000 0.00
15,085.62000 0.000 0.00
1200 630-80360 *Drum Channelizing Device 241.000 120.500
EACH 96.400 969.78
10.06000 216.900 2,182.01
1205 630-80370 Concrete Barrier (Temporary) 12,876.000 6,438.000
LF 5,150.400 70,508.98
13.69000 11,588.400 158,645.20
1210 630-80384 *Tubular Marker 140.000 12.500
EACH 10.000 100.60
10.06000 22.500 226.35
1215 630-85010 Impact Attenuator (Temporary) 12.000 6.000
EACH 4.800 9,654.82
2,011.42000 10.800 21,723.34
1220  630-86800 *Traffic Signal (Temporary) 1.000 0.375
LS 0.000 0.00
9,084.56000 0.375 3,406.71
1223  700-70330 *F/A Temporary Signalization Added SMCO#10 CMO# 10 75,397.460 54,423.090
FA 20,974.370 20,974.37
1.00000 75,397.460 75,397.46
1225 700-70010 F/A Minor Contract Revisions 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70011 F/A Partnering 10,000.000 1,503.450
FA 0.000 0.00
1.00000 1,503.450 1,503.45
1235 700-70012 F/A Asphalt Pavement Incentive 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1240 700-70013 F/A Concrete Pavement Incentive 72,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1245 700-70014 F/A Incentive 278,400.000 38,400.000
FA 0.000 0.00
1.00000 38,400.000 38,400.00
1250 700-70016 F/A Fuel Cost Adjustment 50,000.000 -26.870
FA 0.000 0.00
1.00000 -26.870 -26.87
1255 700-70017 F/A Landscape Establishment Incentive 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1260 700-70018 F/A Roadway Smoothness Incentive 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70019 F/A Asphalt Cement Cost Adjustment 5,000.000 -15,105.280
FA -551.190 -551.19
1.00000 -15,656.470 -15,656.47
1270  700-70022 F/A OJT Colorado Training Program 9,038.400 9,000.000
FA 0.000 0.00
1.00000 9,000.000 9,000.00
1275 700-70023 F/A On-The-Job Trainee 3,288.000 3,019.200
FA 268.800 268.80
1.00000 3,288.000 3,288.00
1280 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70082 F/A Furnish & Install Electrical Service 20,000.000 627.000
FA 0.000 0.00
1.00000 627.000 627.00
1290 700-70260 F/A Water Taps 85,579.320 85,579.320
FA 0.000 0.00

1.00000 85,579.320 85,579.32
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1295 700-70380 F/A Erosion Control 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1300 700-70594 F/A DRB Standing Committee 45,000.000 5,356.250
FA 0.000 0.00
1.00000 5,356.250 5,356.25
1505 630-85041 *Mobile Attenuator TMA SMCO#004 08/2011 U 72.000 72.000
DAY 0.000 0.00
590.00000 72.000 42,480.00
1510 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 1.000
Type) SMCO #004 08/2011 U
EACH 0.800 2,880.00
3,600.00000 1.800 6,480.00
1515 630-80380 *Traffic Cone SMCO#004, 08/2011 U 300.000 150.000
EACH 120.000 924.00
7.70000 270.000 2,079.00
1520  900-00012 *Added Item (Foot)/ Directional Boring 4-Inch W aterline 630.000 630.000
SMCO #004 08/2011 U
LF 0.000 0.00
4.00000 630.000 2,520.00
1525 203-01622 *Sweeping (With Pickup Broom) SMCO#004 08/2011 U 430.500 404.000
HOUR 26.500 3,445.00
130.00000 430.500 55,965.00
1530 700-70426 *F/A Stabilization Added SMCO#006: Foundation 14,582.740 14,582.740
Improvement, Wall 1
FA 0.000 0.00
1.00000 14,582.740 14,582.74
1535 900-00024 Added Item (Ton)/ SMCO#12: #57/67 Rock at MSE 374.020 374.020
Wire-Basket Faces
TON 0.000 0.00
7.92000 374.020 2,962.24
1545 603-02185 23x14 In RCP (CIP) SMCO #13 64.000 64.000
LF 0.000 0.00
68.96000 64.000 4,413.44
1550 603-05118 23x14 In RCES SMCO #13 2.000 2.000
EACH 0.000 0.00
616.55000 2.000 1,233.10
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1555  900-00006 Added Item (Dollar)/ Price Adjustment - Overwei ght 0.000 -40.000
Loads
DOL 0.000 0.00
1.00000 -40.000 -40.00
1560 900-00022 *Added Item (Square Yard)/ Geogrid BX-1200 Adde d 111.000 111.000
SMCO#15
SY 0.000 0.00
4.40000 111.000 488.40
CAT0200 CURRENT AMT $ 12,895,627.95 898,959.77 $ 9,571,884.03
CAT NO0300 STRUCTURES

1310 202-00400

1315 206-00000

1320 206-00100

1325 206-00200

1330 206-00360

1335 206-01781

1340 403-34851

1345 502-11274

Removal of Bridge

*Structure Excavation

*Structure Backfill (Class 1)

*Structure Backfill (Class 2)

*Mechanical Reinforcement of Soil

*Shoring (Area 1)

*Hot Mix Asphalt (Grading SX) (100) (PG 64-28)

Steel Piling (HP 12x74)

1.000
EACH
70,000.00000
1,141.000
CY
3.56000
1,781.000
CY
16.20000
23.000
CY
12.19000
1,703.000
CY
29.74000
1.000
LS
69,015.93000
770.930
TON
76.43000
2,020.000
LF

72.17000

1.000
0.000
1.000

1,141.000
0.000
1,141.000

1,781.000
0.000
1,781.000

0.000
23.000
23.000

1,703.000
0.000
1,703.000

1.000
0.000
1.000

469.080
301.850
770.930

2,020.000
0.000
2,020.000

0.00
70,000.00

0.00
4,061.96

0.00
28,852.20

280.37

280.37

0.00
50,647.22

0.00
69,015.93

23,070.40

58,922.18

0.00
145,783.40
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1346  900-00012 Added Item (Foot)/ Piling Cutoffs (HP 12x74), C -17-FK 51.000 51.000
LF 0.000 0.00
57.74000 51.000 2,944.74
1350 503-00060 *Drilled Caisson (60 Inch) 210.000 210.000
LF 0.000 0.00
330.26000 210.000 69,354.60
1355 515-00120 *Waterproofing (Membrane) 3,398.000 3,376.000
SY 0.000 0.00
12.44000 3,376.000 41,997.44
1360 518-01004 Bridge Expansion Device (0-4 Inch) 234.000 234.000
LF 0.000 0.00
231.01000 234.000 54,056.34
1365 601-03030 *Concrete Class D (Box Culvert) 356.100 356.100
CcY 0.000 0.00
311.12000 356.100 110,789.83
1370  601-03040 *Concrete Class D (Bridge) 1,894.000 1,868.000
CY 0.000 0.00
513.06000 1,868.000 958,396.08
1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 0.000
to EKS
CY 0.000 0.00
12.41000 0.000 0.00
1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 1,445.699
to EKS
CcY -1,445.699 -6,910.44
4.78000 0.000 0.00
1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 886.600
to EKS
CcY -886.600 -37,870.50
42.71430 0.000 0.00
1375  601-40400 *Structural Concrete Stain 1,919.000 1,875.000
SY 44.000 338.36
7.69000 1,919.000 14,757.11
1380 602-00000 *Reinforcing Steel 49,946.000 49,946.000
LB 0.000 0.00

0.82000 49,946.000 40,955.72
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1385  602-00020 *Reinforcing Steel (Epoxy Coated) 430,167.000 422,308.000
LB 7,859.000 7,466.05
0.95000 430,167.000 408,658.65
1390 604-25000 *Vane Grate Inlet Special 4.000 4.000
EACH 0.000 0.00
2,077.45000 4.000 8,309.80
1395  606-10705 *Bridge Rail Type 7 (Special) 674.000 674.000
LF 0.000 0.00
105.00000 674.000 70,770.00
1400 607-11530 Fence (Special) 624.000 0.000
LF 432.000 90,059.04
208.47000 432.000 90,059.04
1405 613-00150 *1-1/2 Inch Electrical Conduit 584.000 584.000
LF 0.000 0.00
4.02000 584.000 2,347.68
1410 613-00200 *2 Inch Electrical Conduit 1,528.000 1,528.000
LF 0.000 0.00
7.04000 1,528.000 10,757.12
1415 613-00400 *4 Inch Electrical Conduit 2,124.000 2,124.000
LF 0.000 0.00
16.34000 2,124.000 34,706.16
1420  618-10000 *Precast Concrete U Girder (Pre-Tensioned) 2,149.000 2,149.000
LF 0.000 0.00
365.00000 2,149.000 784,385.00
1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree 0.000
to EKS
LF 0.000 0.00
310.25000 0.000 0.00
1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree 0.000
to EKS
LF 0.000 0.00
310.25000 0.000 0.00
1420 MATERIAL ALLOWANCE Precast U-Girders, for Recas 0.000
GirderT-3
LF 0.000 0.00
310.25000 0.000 0.00
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1540 700-70050 F/A Removal SMCO#012: Removal of Timber Piles 2,747.350 2,747.350
FA 0.000 0.00
1.00000 2,747.350 2,747.35
1565 700-70034 F/A Colorant for Median Concr Added SMCO#15 2,500.700 2,500.700
FA 0.000 0.00
1.00000 2,500.700 2,500.70
CAT0300 CURRENT AMT $ 3,189,696.10 76,433.28 $ 3,136,056.62
CAT NO0301 WALLS
1425  206-00000 *Structure Excavation 4,979.000 4,952.000
CcY 0.000 0.00
3.56000 4,952.000 17,629.12
1430 206-00100 *Structure Backfill (Class 1) 31,389.000 28,282.000
cY 356.000 5,767.20
16.20000 28,638.000 463,935.60
1435 206-00360 *Mechanical Reinforcement of Soil 16,101.000 15,468.000
cY 132.000 3,925.68
29.74000 15,600.000 463,944.00
1435 MATERIAL ALLOWANCE Galv'd Baskets for MRE, Wall s 1&2 2,387.996
CY -2,387.996 -11,129.09
4.66043 0.000 0.00
1440 206-01782 Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
1445  420-00000 *Geomembrane 8,085.300 8,085.300
SY 0.000 0.00
8.20000 8,085.300 66,299.46
1450 504-04410 *Block Facing 15,037.000 13,570.000
SF 0.000 0.00
8.53000 13,570.000 115,752.10
1450 MATERIAL ALLOWANCE Geogrid & accsries, Block F acing, 1,466.998
Walls 1&2
SF 0.000 0.00
2.63359 1,466.998 3,863.47
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CAT NO0301 WALLS

1455 601-03050 *Concrete Class D (Wall) 1,202.000 821.700
CY 127.400 66,254.37
520.05000 949.100 493,579.46
1460 601-40005 *Cut Stone Veneer 30,718.000 1,458.000
SF 4,305.000 186,535.65
43.33000 5,763.000 249,710.79
1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 3,065.000
SF -3,065.000 -23,140.75
7.55000 0.000 0.00
1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 0.000
SF 4,815.000 36,189.54
7.51600 4,815.000 36,189.54
1465 602-00000 *Reinforcing Steel 25,490.000 25,490.000
LB 0.000 0.00
0.82000 25,490.000 20,901.80
1470  602-00020 *Reinforcing Steel (Epoxy Coated) 62,074.000 54,820.000
LB 6,605.000 6,274.75
0.95000 61,425.000 58,353.75
1475 606-10700 *Bridge Rail Type 7 325.000 325.000
LF 0.000 0.00
100.00000 325.000 32,500.00
1480 607-53137 *Fence Chain Link (Special) (36 Inch) 325.000 0.000
LF 0.000 0.00
19.51000 0.000 0.00
1485 641-10000 *Shotcrete 2,217.000 967.000
Sy 945.000 56,700.00
60.00000 1,912.000 114,720.00
1485 MATERIAL ALLOWANCE WWF for Shotcreted Walls 1,250.000
SY -945.000 -7,988.32

8.45325 305.000 2,578.24
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1570 700-70034 F/A SMCO#17: Reinf MSE Ftgs at Shallow Batter 2,332.760 0.000
FA 2,332.760 2,332.76
1.00000 2,332.760 2,332.76
CAT0301 CURRENT AMT $  3,410,812.50 321,721.79 $ 2,142,290.09
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1490  620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
108,926.34000 1.000 108,926.34
1495 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
17,294.94000 1.000 17,294.94
1500 620-00020 Sanitary Facility 2.000 1.000
EACH 0.000 0.00
1,501.93000 1.000 1,501.93
CAT 0400 CURRENT AMT $ 129,225.14 $ 0.00 $ 127,723.21

PROJECT TOTAL CURRENT AMT $ 19,625,361.69

$ 1,297,114.84

$14,977,953.95



